
CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY) Jul 23, 2018

DATE

040Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis

TITLE AND LOCATION

N40080-17-C-0505

CONTRACT NO REPORT NO 

4296/2C (9/98)

Lansdowne Construction
CONTRACTOR

Fredrick K. Gerheiser, PE
SUPERINTENDENT

MAX TEMP (F)AM WEATHER PM WEATHER MIN TEMP (F)

WORK PERFORMED TODAY Add Del

Schedule  
Activity No WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS

64; 65; 70; 71

Bldg 339NS Weld Shop - continued 
installation control valves for all UHs 
in Paint Spray Bay.  Preparing for 
installation of UHs in Sanding Bay, 
Room 102.  Need access!!

BPI Mechanical 2 Pipefitter; Pipefitter 
Apprentice 20

 WAS A JOB SAFETY MEETING HELD THIS DATE? 
 (If YES attach copy of the meeting minutes)

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
 (If YES attach copy of completed OSHA report)

JOB  
SAFETY

YES NO

NOYES

YES NOWAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? 
 (If YES attach statement or checklist showing inspection performed)

YES NO

20

624

644

TOTAL WORK HOURS ON JOB 
SITE. 
THIS DATE, INCL CON'T SHEETS
CUMULATIVE TOTAL OF WORK 
HOURS FROM PREVIOUS 
REPORT

TOTAL WORK HOURS FROM 
START OF CONSTRUCTIONWAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 

(If YES attach description of incident and proposed actions.)

Add DelSAFETY REQUIREMENTS HAVE BEEN METSchedule  
Activity No

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED

64; 65; 70; 71 Proper wearing and use of PPE; working from a lift with proper tie-off safety requirements.

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del

Schedule  
Activity No Submittal # Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER. Add Del

Schedule  
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Add Del

Schedule  
Activity No REMARKS

Work progressing nicely.  Need access to Sanding Bay, Room 102!!  This was identified three (3) weeks ago and the 
HUCO Foreman stated that he would have access for our lift on Monday, 23 July.  It is not ready.  Thjis will slow 
down our progress if not cleared by Tuesday, 24 July.

All other UHs have been installed with control valves, steam traps, etc., electrically connected, and tested for leaks.

Control Valves installed in Paint Spray Bay (UH 1-1, 1-2, 1-3).  Relocated UH 1-4 has been installed.

DATE

Jul 23, 2018

CONTRACTOR/SUPERINTENDENT
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